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CCDC Performance Audit Update -
Timeline 
10/28/08 Paperwork was submitted to docket the CCDC audit 

contract ordinance for City Council review and approval.  

11/18/08 City Council approved the audit contract ordinance.  
However, a second reading of the ordinance is required.

12/2/08 It is anticipated that the second reading will occur on 
December 2nd, and if the ordinance language is approved, 
the Purchasing Department can then finalize the contract so 
the audit can begin.
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CCDC Performance Audit Update -
Timeline (Continued)
4/15/09 Target date to complete the audit fieldwork (4 months 

after the contract is approved.)

6/15/09 Target date for firm to provide written reports and oral 
presentations of audit results (2 months after audit 
fieldwork is completed.)
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CCDC Performance Audit Update -
Audit Proposal

The firm selected for the audit contract was Sjoberg Evashenk
Consulting, Inc.
• Ranked highest during the technical evaluation.
• This firm was organized by the former California State Auditor 

and Chief Deputy State Auditor.
• National consulting company with highly experienced and 

credentialed staff.
• Conducted more than 100 engagements covering many topics 

and levels of government.

The cost of the audit is not to exceed $344,000.



5

CCDC Performance Audit Update -

Questions?


